



BUDI – Progress of the project



TIMETABLE

Project phase / Duration (in months)	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25
Work package 1: Market analysis & raising awareness																									
Work package 2: Pilot actions on residential buildings																									
Work package 3: Pilot actions on public buildings																									
Work package 4: Qualification and accreditation																									
Work package 5: Target group oriented dissemination																									
Work package 6: International transfer of experiences																									
Work package 7: Common Dissemination																									
Work package 8: Management																									
Project meetings																									
Reports																									



STATUS WP 1

WP 1 Market analysis and awareness raising for the Building Directive (EPBD)				
LEADER: CODEMA				
Deliverables	Language	Who	Status	Date for delivery
Summary of the market analysis results	English	ALL	DONE	01.05.2005
Detailed market analysis per region	National Language	LEVGEA	DONE	01.05.2005
		BE	DONE	
		ZRMK	DONE	
		CODEMA	DONE	
		JSP	DONE	
		RAEE	?	
Power point slides of the market analysis results	English	ALL	DONE	01.05.2005
Market Strategy -Framework	English	CODEMA	DONE	10.06.2005
Drafts of marketing strategies per region	National Language	LEVGEA	DONE	10.09.2005
		BE	DONE	
		ZRMK	DONE	
		CODEMA	DONE	
		JSP	DONE	
		RAEE	DONE	
Web-site - General framework and basis	English	GEA	DONE	10.04.2005
Input on national web-site	National Language	LEVGEA	DONE	ongoing
		BE	DONE	
		ZRMK	DONE	
		CODEMA	DONE	
		JSP	Missing	
		RAEE	Missing	



STATUS WP 1

Draft for an information folder	English	CODEMA	DONE	30.05.2005
Adapt and produce Information folder	National Language	LEVGEA	DONE	10.06.2005
		BE	DONE	
		ZRMK	DONE	
		CODEMA	DONE	
		JSP	?	
		RAEE	?	
Information folder on website		LEVGEA	DONE	10.06.2005
		BE	Missing	
		ZRMK	Missing	
		CODEMA	Missing	
		JSP	Missing	
		RAEE	Missing	
First E-mail Newsletter (3 during project) per region	National Language	ALL	Missing	
Organisation of Workshops per country	National Language	LEVGEA	DONE	10.09.2005
		BE	DONE	
		ZRMK	DONE	
		CODEMA	DONE	
		JSP	Missing	
		RAEE	Missing	
PR activities (8 articles per region)	National Language	LEVGEA	DONE/Ongoing	10.09.2005
		BE	DONE/Ongoing	
		ZRMK	DONE/Ongoing	
		CODEMA	DONE/Ongoing	
		JSP	Missing	
		RAEE	Missing	
Informal meetings with relevant groups of actors (8 per country)	National Language	ALL	DONE/Ongoing	10.09.2005



STATUS WP 2

Work package 2 : Pilot actions on residential buildings				
LEADER: BE				
Deliverables	Language	Who	STATUS	Date for delivery
Identifying the pilot objects in each region	National languages	ALL	DONE	01.07.2005
Calculation and compilation of pilot energy performance certificates	National languages	ALL		01.10.2005
Report on experiences	English	ALL		01.11.2005
Carrying out the analysis and evaluation in the country	National languages	ALL		01.02.2006
Concept for an information package for the residential market	English	BE		01.03.2005
Results as input for the synthesis report	English	ALL		01.03.2005
Synthesis report	English	BE		01.04.2006



STATUS WP 3

Work package 3 : Pilot actions on public buildings				
LEADER: RAE				
Deliverables	Language	Who	STATUS	Date for delivery
Identifying the pilot objects in their region	National Language	ALL	DONE	01.07.2005
Establishment of a working group in the public administration	National Language	ALL	Missing ?	01.07.2005
Calculation and compilation of pilot energy performance certificates	National Language	ALL		01.10.2005
Report on experiences	English	ALL		01.11.2005
Carrying out the analysis and evaluation	National Language	ALL		01.02.2006
Expert workshop (in each country)	National Language	ALL		01.11.2005
Concept for an information package	English	RAE		01.03.2006
Pilot placement: 8-10 EPC will be publicly present (each region)	National Language	ALL		01.03.2006
Results as input for the synthesis report	English	ALL		01.03.2006
Synthesis report	English	RAE		01.04.2006



STATUS WP 4

Work package 4 : Qualification and accreditation of independent experts and quality assurance	Start: 01.05.05 End: 01.04.06			
LEADER: LEV / ZRMK				
Deliverables	Language	WHO	STATUS	Date for delivery
Developing a training seminar for the qualification of independent experts	English	LEV / ZRMK		
Implementing one training seminar per country (12 qualified experts)	Nationale Language	ALL		
Guidelines for experts certifying the buildings	English	LEV / ZRMK		
Guidelines for experts certifying the buildings	Nationale Language	ALL		
Proposal for accreditation scheme for independent experts	English	LEV / ZRMK		
List of recommendations of quality control mechanisms	English	LEV / ZRMK		
Communication of work package results	Nationale Language	ALL		



STATUS WP 5

Work package 5 : Target group oriented dissemination	Start: 01.01.06 End: 31.10.06			
LEADER: CODEMA				
Deliverables	Language	WHO	STATUS	Date for delivery
Producing master version of the 2 information packages	English	CODEMA		15.01.2006
Information packages for residential buildings	Nationale Language	ALL		31.02.2006
Information package for the public sector	Nationale Language	ALL		31.02.2006
Developing structure & content for the training workshop for the residential sector	English	BE		01.08.2006
1 day training workshop for people from housing companies.	Nationale Language	ALL		01.09.2006
Developing structure & content for the training workshop for the residential sector	English	RAEE		01.08.2006
1 day training workshop for people from the public administrations	Nationale Language	ALL		01.09.2006
At least two presentations at meetings with stakeholders	Nationale Language	ALL		31.10.2006



STATUS WP 6

Work package 6 : International transfer of experiences	Start: 01.02.06 End: 01.02.07			
LEADER: GEA				
Deliverables	Language	WHO	STATUS	Date for delivery
Web-site with completet content	English	GEA		01.02.2007
Leaflet about project results	English	ALL		31.02.2006
Documentation of the actions to transfer the experiences	English	ALL	Ongoing	ongoing
Other dissemination activities	English	ALL	Ongoing	ongoing



STATUS WP 7

Work package 7 : Common dissemination activities	Start: 01.01.06 End: 01.02.07			
LEADER: GEA				
Deliverables	Language	WHO	STATUS	Date for delivery
Abstracts including regular updates	English	GEA	ongoing	ongoing
Project presentations including slide packages, presentations, written abstracts, posters, dissemination material etc.	English	GEA	ongoing	ongoing
Presentational material including abstracts, visuals including photographic material, interviews	English	GEA	ongoing	ongoing



Results of the EBPB conference

- A lot of work is ongoing on each level (CEN, CA, national implementation, calculation methods...)
- Tough timetable – most of the things are not in time for January 2006
- CEN: 2000 (!) pages concerning EBPB
 - Inquiry phase
 - 31 different regulations (most of them informative)
 - Framework for national activities



Interactions between projects

	CA	CEN	Emper exist	EPA NR	Best cert	EP Label	Display Towards class A	Impact	Budi	Stable
Users										
Certification acceptance										
Information campaigns										
Certifire selection and training										
Certififiers										
Certifire accreditation										
Pilot tests on real buildings										
Tools developers										
Building assessment method				Assessing (AR)	AR	Operational Rating (OR)	OR			
Software tools										
Policy makers										
Certification organization and impact										
Knowledge of Building stock										



Co-operation with other EIE projects

■ **IMPACT**

- ▶ best practise, recommendation on expert training, success factors, guidelines
- ▶ exchange of information (FR, DE direct contact ?)

■ **STABLE**

- ▶ information and awareness, certification related competence
- ▶ direct contact with Austrian STABLE representative: common information workshop (campaign)

■ **EPLABEL**

- ▶ direct involvement through Graz Energy Agency

■ **DISPLAY**

- ▶ direct involvement through Graz Energy Agency

