

# BUDI

## WP 3 : Pilot actions on public buildings

### Next steps

# Identifying the pilot objects

- Working group in the public administration for each region
  - integrating all persons responsible for building and energy issues
  - all future steps will be discussed in this group
  - To implement quickly as soon as a methodology (national or BUDI) or a legal frame is available
- 8 - 10 public buildings identified for each region
  - Depending on the complexity of the buildings
  - Not so far implied in labelling
  - 4-5 schools, 4-5 public office buildings
  - To find as soon as a methodology is available

# Calculation and compilation of the energy performance certificates

- Calculation
  - Measured consumption
  - Calculated consumption for half of the buildings
  - To do as soon as a methodology is available
  - Should be ready by May 2006
- Other issues
  - Data sheet to collect all needed information
  - Procedures in the public administrations developed and discussed within the working group
    - where to get the relevant data, who is involved, when and how to issue the certificate, ...
  - Discussion of the results
  - Depends on the implementation of the directive

# Analysis and Evaluation

- Comparison between actual and calculated data
- Data necessary in addition to those in the residential sector
  - differences between office buildings and education buildings
- **Need of the previous step**

# Energy certificate for the public

- Design and content proposal
  - Possibility to use DISPLAY
    - To confirm
- Expert workshops
  - publicly presented figures and measures will be discussed with experts and representatives from the public sector in each region
- Discussion among partners
  - feedback will be discussed and an as far as possible harmonised version shall be defined
- Pilot placement
  - energy performance certificates will be publicly presented in public buildings
  - interview and feed back from users
- Due July 2006

# Synthesis report and information package for public buildings

- Synthesis report
  - Reports of the partners concerning the experiences and results of activities (B, C, D)
    - Common structure provided by the task leader
  - Cross-country reflection
  - Short synthesis report
    - Comparison of the results in the different regions, differences and points in common, by the task leader
- Information package for public buildings
  - Draft text
- Supporting the partner authorities
  - to organize the procedures to obtain the certificates for all of their buildings
  - If it is possible before the end of the project
- Due July 2006