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BUDI

WP 3 : Pilot actions on public buildings

Next steps

BUDI Dublin, September 26th and 27th

Identifying the pilot objects

• Working group in the public administration for 
each region
– integrating all persons responsible for building and 

energy issues
– all future steps will be discussed in this group
– To implement quickly if not done

• 8 – 10 public buildings identified for each region
– Depending on the complexity of the buildings
– Not so far implied in labelling
– 4-5 schools, 4-5 public office buildings
– To find quickly

Calculation and compilation
of the energy performance certificates

• Calculation
– Measured consumption
– Calculated consumption for half of the buildings

• Other issues
– Data sheet to collect all needed information
– Procedures in the public administrations developed and discussed

within the working group 
• where to get the relevant data, who is involved, when and how to

issue the certificate, …

– Discussion of the results

• Depends on the implementation of the directive
– Should be done by December 2005

Analysis and Evaluation

• Comparison between actual and calculated data
• Data necessary in addition to those in the 

residential sector
– differences between office buildings and education 

buildings

• Need of the previous step

Energy certificate for the public

• Design and content proposal (RAEE)
• Expert workshops

– publicly presented figures and measures will be discussed with 
experts and representatives from the public sector in each region

• Discussion among partners
– feedback will be discussed and an as far as possible harmonised 

version shall be defined

• Pilot placement
– energy performance certificates will be publicly presented in 

public buildings
– interview and feed back from users

• Due January 2006
– At least for the design

Synthesis report and information package
for public buildings

• Synthesis report
– Reports of the partners concerning the experiences and results of 

activities (B, C, D)
• Common structure provided by the task leader

– Cross-country reflection
– Short synthesis report 

• Comparison of the results in the different regions, differences and 
points in common, by the task leader

• Information package for public buildings
– Draft text

• Supporting the partner authorities to organize the 
procedures to obtain the certificates for all of their 
buildings 

• Due February 2006,
– but need all previous phases to be completed


