

A large, light grey arrow graphic that starts from the left side of the page and points towards the right, curving slightly upwards. It is positioned behind the text.

**BUDI**

**WP 3**

**[www.raee.org/promenlab](http://www.raee.org/promenlab)**

# Content

- Pilot action on public buildings
  - 8 - 10 for each region
    - Depending on the complexity of the buildings
    - Not so far implied in labelling
    - 4-5 schools, 4-5 public office buildings
  - Close cooperation with the local authorities
    - Setting up of a working group for the duration of the WP

# Work program : calculation (1/4)

- Calculation

- Measured consumption  
(Specificity of public buildings)
- Calculated consumption for half of the buildings

- Other issues

- Data sheet to collect all needed information
- Procedures in the public administrations will be developed and discussed with the working group
  - where to get the relevant data, who is involved, when and how to issue the certificate etc
- After calculation of the energy performance indicators, results will be discussed with the responsible persons in the public administration
  - meaning of the performance indicators, understand ability of the certificate, feedback of the procedures, recommendations for improvement, etc.

# Work program (2/4)

- Analysis and Evaluation
  - Comparison between actual and calculated data
  - Data necessary in addition to those in the residential sector
    - differences between office buildings and education buildings

# Working program (3/4)

- Energy certificate for the public :
  - Design and content proposal (RAEE)
  - Expert workshops
    - publicly presented figures and measures will be discussed with experts and representatives from the public sector in each region
  - Discussion among partners
    - feedback will be discussed in a project meeting and an as far as possible harmonised version shall be defined
  - Pilot placement
    - energy performance certificates will be publicly presented in public buildings
    - Interview and feed back from users

# Working program (4/4)

- Synthesis report
  - Reports of the partners concerning the experiences and results of activities (B, C, D)
    - Common structure provided by the task leader
  - Cross-country reflection
  - Short synthesis report
    - Comparison of the results in the different regions, differences and points in common, by the task leader
- Information package for public buildings
  - Draft text
- Supporting the partner authorities to organize the procedures to obtain the certificates for all of their buildings

# Outcomes

- 8-10 pilot energy performance certificates for public buildings calculated and issued
  - Results publicly presented and put on the internet
- Experiences and knowledge
  - necessary conditions, the procedures and difficulties in the public sector
  - How to deal with several important questions concerning the energy certificates in the public sector
    - How to organise the data, responsibilities, call for tender procedures to issue certificates, organisation of the procedures to obtain the certificates for all of their buildings until the beginning of 2006.

# Deliverables

- Draft energy performance certificates
  - 8 - 10 public buildings per region
- Design and content for the certificate presented to the public
  - 8 - 10 examples realised
- Report on experiences and results
- Draft text for a information package for public buildings
  - especially for the departments responsible for the implementation of the EPBD