

BUDI

Berlin meeting, January 17th, 2006

Work progress

WP 2

- Identification of the pilot objects
 - 2 buildings chosen
 - Meeting with social housing companies interested on February, 7th
 - Identification of buildings by the local energy agency through energy information centre activity
- Calculation
 - Draft methodology will be used

WP 3

- Working group
 - Wait for some more information of the national implementation
- Implementation
 - Wait for a methodology and a label design